Task	Description	Status	Start Date	End Date
COMP1004 - Trivia Fiesta	Trivia Fiest is a browser-based Single Page Application (SPA) quiz system developed using vanilla HTML, CSS and JavaScript.	In Progress	07/10/2025	30/04/2026
SPRINT 1 - Initiation	Project idea definition, project scope planning, and creation of the project initiation document outlining objectives, risks, and development approach.	Complete	07/10/2025	21/10/2025
Define project idea and scope		Complete	07/10/2025	21/10/2025
Identify functional and non-functional requirements		Complete	07/10/2025	21/10/2025
Plan development approach using Scrum and Waterfall		Complete	07/10/2025	21/10/2025
Write project initiation document		Complete	07/10/2025	21/10/2025
SPRINT 2 - Requirements & Planning	Definition of quiz features, creation of the JSON structure for quiz data, collection of bilingual question examples, and initial planning of the user interface.	Complete	22/10/2025	04/11/2025
Define quiz features (categories, scoring, bilingual support)		Complete	22/10/2025	04/11/2025
Design JSON structure for quiz data		Complete	22/10/2025	04/11/2025
Gather example questions in English and Greek		Complete	22/10/2025	04/11/2025
Plan UI layout		Complete	22/10/2025	04/11/2025
SPRINT 3 - Initial Implementation	Creation of the project repository and initial application structure, including HTML layout, SPA container setup, helper functions, and project documentation.	Complete	05/11/2025	19/11/2025
Set up project repository		Complete	05/11/2025	19/11/2025
Build HTML layout		Complete	05/11/2025	19/11/2025
Implement SPA containers		Complete	05/11/2025	19/11/2025
Add helper function		Complete	05/11/2025	19/11/2025
Write READ.ME		Complete	05/11/2025	19/11/2025
SPRINT 4 - Core Quiz Functionality	Implementation of the main quiz logic including category selection, question rendering, answer validation, and score tracking.	Complete	20/11/2025	11/12/2025
Category selection system		Complete	20/11/2025	11/12/2025
Question rendering		Complete	20/11/2025	11/12/2025
Answer selection logic		Complete	20/11/2025	11/12/2025
Score tracking		Complete	20/11/2025	11/12/2025
SPRINT 5 - Mid Project Submission	Preparation of mid-project deliverables including the personal development paragraph, presentation, and submission of the mid-project video demonstration.	Complete	12/12/2025	09/01/2026
Personal development paragraph		Complete	12/12/2025	19/12/2025
Powerpoint		Complete	12/12/2025	19/12/2025
Christmas Break		Complete	20/12/2025	03/01/2026
Mid project video submission		Complete	04/01/2026	09/01/2026
SPRINT 6 - Advanced Features	Development of additional interactive features including the countdown timer, sound effects, theme toggle (light/dark mode), and difficulty filtering.	Complete	10/01/2026	31/01/2026
Timer system		Complete	10/01/2026	31/01/2026
Sound effects		Complete	10/01/2026	31/01/2026
Light / Dark mode		Complete	10/01/2026	31/01/2026
Difficulty filtering		Complete	10/01/2026	31/01/2026

SPRINT 7 - Custom Quiz Feature	Implementation of custom quiz functionality allowing users to download a JSON template and upload their own quizzes with validation checks.	Complete	01/02/2026	15/02/2026
JSON template download		Complete	01/02/2026	15/02/2026
Custom quiz upload		Complete	01/02/2026	15/02/2026
Error messages		Complete	01/02/2026	15/02/2026
JSON structure validation		Complete	01/02/2026	15/02/2026
SPRINT 8 - Testing & Refinement	System testing and interface improvements including bug fixes, UI adjustments, validation testing, leaderboard functionality, and navigation corrections.	Complete	16/02/2026	02/03/2026
Bug fixes		Complete	16/02/2026	02/03/2026
UI improvements		Complete	16/02/2026	02/03/2026
Validation testing		Complete	16/02/2026	02/03/2026
Leaderboard functionality		Complete	16/02/2026	02/03/2026
Navigation fixes (back button / timer reset)		Complete	16/02/2026	02/03/2026
SPRINT 9 - Finalisation	Final project refinement including JSON score export, code commenting, poster creation, report writing, final testing, and submission preparation.	Complete	03/03/2026	30/04/2026
JSON score export		Complete	03/03/2026	17/03/2026
Final code comments		Complete	03/03/2026	17/03/2026
Final UI polishing		Complete	03/03/2026	17/03/2026
Create poster		Complete	18/03/2026	29/03/2026
Write report		Complete	18/03/2026	29/03/2026
Final application test		Complete	18/03/2026	29/03/2026
Spring/Easter break		Complete	30/03/2026	17/04/2026
Submission checklist		Complete	18/04/2026	30/04/2026